
 
 

COD School Testing  
Phases II, III & IV - Testing Signup 

 
Please complete and send to FSA.customer.support@ed.gov  

 
Note:  COD Testing windows will close one week before and one week after each COD Release date.  
Please allow up to three weeks for the sign-up and set-up processes prior to testing.  Depending on 
the phase of testing, testing may take up to two weeks.  Please allow sufficient time for re-testing to 
meet your specific testing needs. 
 
 
Desired Test Phase (Check all applicable testing phases): 

(  ) Phase II*      (  ) Phase IIIa  (  ) Phase IIIb  (  ) Phase IVa  (  ) Phase IVb 
 
Organization:    _______________________________________________ 
 
Campus (if applicable):  _______________________________________________ 
 
COD Common School ID*:  _______________________________________________ 
 
Full Participant or Phase-In? (Check one): (  )  Full Participant   (  )  Phase-In Participant 
 
Mainframe? (Check one):    (  )  Yes    (  )  No 
 
Vendor Product Used (if applicable) _______________________________________________ 
 
OPE ID #:    _______________________________________________ 
 
Aid Programs (Check all applicable for your test): 
    (  )  Pell Grant  (  )  Direct Loan (  )  Campus Based 
 
Organization Type (Check all applicable): 

(  )  School  (  )  Vendor  (  )  Servicer 
 
Testing TG Mailbox #:   _______________________________________________ 
 
Contact Person (Last, First):  _______________________________________________ 
 
Contact Phone Number:  _______________________________________________ 
 
Contact Email Address:  _______________________________________________ 
 
Reporting School:   _______________________________________________ 
 
Attending School:   _______________________________________________ 
 
 
*  Full Participants Only 

mailto:FSA.customer.support@ed.gov


COD School Testing Phases – 2002/2003

11/12 12/19 1/07 2/28 3/04 ~4/22 ~6/10 9/30

SAIG 
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Testing 

Common 
Record 
Manual 
Verification

Application 
Testing

( Post -
Roll out 1.2) 
Application 
Testing

PHASE I
All Schools
(Required)

PHASE II
Full 

Participants 
Only

(Optional)

PHASE III a
All Schools
(Optional)

PHASE IV b
All Schools
(Optional)

COD 1.0 

Go-Live 

Early May
COD 1.1 

Go-Live 

Early June

~5/06 ~5/27

(Post Roll 
out 1.0)  
Application 
Testing

PHASE III b
All Schools
(Optional)

Common Record Manual Verification - Continued
2/28 9/30

( Post -
Roll out 1.1) 
Application 
Testing

~7/08 ~7/22

PHASE IV a
All Schools
(Optional)

COD 1.2 

Go-Live 

Mid-July

 


